
1 
 

Minutes for the May 11, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building 1250 Room 116. 

Meeting Notes 

The minutes from the last meeting have not been posted yet.   

Announcements   
NCT4 coming soon.  NCT4 is an end-to-end test from observation through the ground system to 

us.  Walt expects less than 131 files/day. 

June 9 – 14th, Dry Run NCT4, SDS is expected to participate. 

July 14th-15th, RFR Run NCT4, SDS is expected to participate. 

 

NPP Launch is scheduled for October 25, 2011. 

 

Open Action Items 

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling.  (2/16/11 – 

Jonathan) 

2. Provide answers to Raja’s questions she emailed recently.  (3/16/11 – Jonathan) 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

Instrument 842 – Fixes problems associated with incorrect geolocation data based on results 

from NCT3, Part 2. 

CERESlib 845 – Fixes problems associated with combining Terra and Aqua products. 

Perl_Lib 846 - Provides for a cleaner version of the ‘Pcf’ module for producing PCF and PCF 

log files and for communicating logging information to the logging database. 

   

There were no issues identified, so these SCCRs will be approved. 

  

Systems 

Unable to create directories on AMI SCF2 file system – they are working on this. 

 

There will be an outage later in the summer, perhaps in August, to 

1. Upgrade the OS on AMI from SUSE 10 to SUSE 11. May put up a test blade for 

evaluation prior to the actual upgrade.  AMI-P has already been updated. 

2. IBM recommends going to the next release for GPFS. 

3. Possibly upgrade to IDL 8.1.  Will make it available for a while before making it the 

default within the next month. 

4. Routine file maintenance. 

 

Nelson to submit a trouble ticket to document problems with view_hdf on SCF2 with VGROUP 

name length.  Chris Harris to check if this problem is associated with IDL 8. 
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Status of Open SCCRs  

845 – Scheduled to deliver early next week. 

842 – Debugging  

843 – May 13 delivery date 

838 – May 13 delivery date 

756 – Should be promoted soon. 

770 – In CM queue.  Not high priority as not needed for NPP launch. 

749 – Tonya would like to promote this delivery without the script updates to test in production 

on AMI-P before it is needed. Jonathan agreed.  

833 – Cathy redelivered to CM yesterday. 

795 – Waiting for 833 to be delivered 

809 – At STM Norman authorized a code update.  May 27 delivery date. 

846 – Will be delivered in a few weeks. 

814 – Resolved ADM and infinite loop problems.  June 10 delivery date. 

837 – Should be promoted by May 12.  

763 – Running 10 years of data on SCF for Science team evaluation.  Delivery after evaluation 

and approval. 

740 – Finished robust testing for now. 

804 – Still on hold waiting for input data from 833  

801 – This is simple implementation for Cathy and she will implement changes to this code 

(same changes implemented to 833) when requested. 

765 – Need to disapprove this SCCR. 

787 – No update 

 

Promotion Priorities List  

Jonathan updated the priorities this morning. 

Additions to the Posted Reports  

Toolkit 

No updates to status report. 

 

CERESlib 

No updates to status report. 

   

Perl_Lib 

No updates to status report. 

 

Instrument 

Deliveries this week. 

   

ERBE-like 

No updates to status report. 

   

Clouds 

No updates to status report. 
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Convolution 

Getting GRing ready for Clouds delivery but not optimistic at this time. 

    

Inversion 

No updates to report. 

 

SARB 

MOA code ready to read new GMAO files when they come out. 

 

Jonathan took the action to forward G-Kong emails regarding GMAO G5.7.1 to Tom. 

 

TISA Gridding & GGEO 

No updates to report. 

 

TISA Averaging 

833 error helped find others. 

 

PRs 

No updates to status report. 

  

CM 

No updates to status report. 

 

Production Processing Database/Automation 

Testing login capability. Wants to have F2F feedback regarding status of PRs. 

 

Lisa to hold a meeting to discuss who wants to get emails for the PR DB. 

   

Ordering Tool 

No updates to status report. 

  

FM5 

No updates to status report. 

  

    

Meeting ended at 2:00 p. m. 


